

Supply of labor and materials for the refurbishment of area for Dynamic Spinning Machine (DSM) base from the following scope of work, specification and attached technical drawings	FUTD	Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan. 6, 2020		GAA	300,000.00	300,000.00		300,000.00	300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
1 set Jaw Faces, Rubber coated, 50 mm wide x 25 mm high (2x1 in.) set of 4 faces	FUTD	Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan. 8, 2020		GAA	100,000.00	100,000.00		99,800.00	99,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
Pipette Controller	RESEARCH	Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Jan. 6, 2020		GAA	45,000.00	45,000.00		22,224.00	22,224.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
10 units, 1.5 HP, Split type air conditioning and 1 unit, 1.0 HP, Split type air conditioning units with premium inverter complete w/ installation	RESEARCH	Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Dec. 7, 2019		GAA	823,000.00	823,000.00		527,145.00	527,145.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
Job Order for: Labor and Materials for the printing of the # 100 pcs Abaca Germplasm Collection & 100 pcs Harmonized Tissue Culture Protocol for PhilFIDA Laboratories	RESEARCH	Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			GAA	176,000.00	176,000.00		82,300.00	82,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
Heavy Coes Jute Sacks (Barlan Sakol)	TAD	Public Bidding	Aug. 27, 2019	N/A	Sept. 9, 2019	Sept. 23, 2019	Sept. 23, 2019	Sept. 23, 2019	Oct. 7, 2019	Nov. 4, 2019	Nov. 7, 2019	Dec. 4, 2019			GAA	2,162,865.00	2,162,865.00		2,162,865.00	2,162,865.00		PAAL COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
2-wheel Motorcycle	TAD	Public Bidding	Sept. 30, 2019	N/A	Oct. 9, 2019	Oct. 23, 2019	Oct. 23, 2019	Oct. 23, 2019	Oct. 30, 2019	Dec. 11, 2019	Dec. 16, 2019	Dec. 27, 2019			GAA	5,060,000.00		5,060,000.00	5,060,000.00		5,060,000.00	AAP, COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A			
Drone	TAD	Public Bidding	Sept. 30, 2019	N/A	Oct. 18, 2019	Nov. 15, 2019	Nov. 15, 2019	Nov. 15, 2019	Nov. 20, 2019	Dec. 11, 2019	Dec. 20, 2019	Jan. 2, 2020			MITHI	1,000,000.00	1,000,000.00	1,000,000.00		1,000,000.00	PCCS, COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
Irrigation Water Pump	FUTD	Public Bidding	July 29, 2019	N/A	Aug. 5, 2019	Aug. 22, 2019	Aug. 22, 2019	Aug. 22, 2019	Sept. 6, 2019	Oct. 18, 2019	Nov. 7, 2019	Dec. 4, 2019			GAA	1,960,000.00	1,960,000.00	1,923,600.00		1,923,600.00	PCCS, COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
Cotton Fiber Processing Equipment - Ring Doubler	FUTD	Public Bidding	Aug. 27, 2019	N/A	Sept. 9, 2019	Sept. 23, 2019	Sept. 23, 2019	Sept. 23, 2019	Oct. 7, 2019	Nov. 4, 2019	Nov. 7, 2019	Dec. 4, 2019			GAA	1,900,000.00	1,900,000.00	1,900,000.00		1,900,000.00	PAAL COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A	N/A				
Total Alloted Budget of On-going Procurement Activities																13,616,325.00																

Prepared by:

MARIETA A. RODRIGUEZ
BAC Head Secretariat

Recommended for Approval by:

RAMON M. BRANZUELA
BAC Chairperson

APPROVED:

KENNEDY T. COSTALES
Head of the Procuring Entity