

100bp DNA Ladder, at least 50 LN, supplied with loading dye; 50bp DNA Ladder, at least 50 LN, supplied with loading dye; Bst Polymerase, at least 1,600U per tube, supplied with buffer	RESEARCH	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	213,000.00	213,000.00	31,505.00	31,505.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Reverse Transcription System, at least 50 reactions per prep	RESEARCH	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	213,000.00	213,000.00	35,000.00	35,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Taq DNA Polymerase, at least 200u supplied with buffer and MgCl2/MgSO; Sodium Chloride, analytical grade, 1kg/can; para-Nitrophenylphosphate (pnPP), 5mg/5mL, 50 tabas per bottle; Polyethylene glycol sorbitan monolaurate (Polysorbate 20), at least 25mL/bottle	RESEARCH	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	213,000.00	213,000.00	11,700.00	11,700.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Water Bath	RESEARCH	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	99,000.00	99,000.00	99,000.00	99,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Headset with Noise Cancellation Microphone	PLANNING	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	28,600.00	28,600.00	27,390.00	27,390.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
Termite and Pest Control Services	FUTD	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	01/11/2021			GAA	115,000.00	115,000.00	115,000.00	115,000.00									
Job Order for the Supply and Delivery of Labor and Materials for the Printing of Philippine Natural Fibers	TAD	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	155,000.00	155,000.00	53,552.50	53,552.50	N/A	N/A							
Job Order for the Supply and Delivery of Labor and Materials for the Printing of Brochures	TAD	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	245,000.00	245,000.00	68,110.00	68,110.00	N/A	N/A							
Job Order for: Labor and Materials for the printing of Directory of Fiber Industry Stakeholders 2019-2020 - 550 pcs	REGULATORY	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	165,000.00	165,000.00	161,205.00	161,205.00	N/A	N/A							
Supply of labor and materials for the fabrication of the prototype design of bamboo fiber extracting machine	FUTD	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			GAA	176,000.00	176,000.00	169,000.00	169,000.00	N/A	N/A							
Replacement of Parts for Advanced Analytical / Agilent Fragment Analyzer (Property No. DA-BIOTECH-R-1406-01)	RESEARCH	NP-SV	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going			DABIOTECH	180,000.00	180,000.00	180,000.00	180,000.00	N/A	N/A							

