

Supply, Delivery and Installation of Laboratory Water Purification System, Branded and Brand New	FUTD	Public Bidding	May 6, 2019		May 21, 2019	June 3, 2019	June 3, 2019									GAA	402,287.80		402,287.80								PICHE, COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A																
Supply, Delivery and Installation of Muffle Furnace, Branded and Brand New	FUTD	Public Bidding	May 6, 2019		May 21, 2019	June 3, 2019	June 3, 2019									GAA	480,000.00		480,000.00								PICHE, COA, PCCI	N/A	N/A	N/A	N/A	N/A	N/A																
Total Alloted Budget of On-going Procurement Activities																		10,374,437.80																															

Prepared by:

MARIETA A. RODRIGUEZ
BAC Head Secretariat

Recommended for Approval by:

EDEL M. DONDONILLA
BAC Chairperson

APPROVED:

KENNEDY T. COSTALES
Head of the Procuring Entity