











Supply and Delivery of Neutral Red, powder or resolution; Tris base, Ultrapure, at least 500g; Taq DNA Polymerase, high fidelity, at least 100U; Reverse Transcription Kit, at least 50 reactions; DNase, at least 100 units per tube	Research	Small Value	N/A	11/16/2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	DA-BIOTECH R-1906	137,000.00	137,000.00	77,533.60	77,533.60	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A																
Supply, Delivery, Installation and Testing of Cotton Fiber Processing Equipment (Branded and Brand New)	TAD	Public Bidding	06/17/2022	06/21/2022	4/7/2022	07/19/2022	07/19/2022	07/20/2022	08/15/2022	5/9/2022	6/10/2022	10/27/2022			GAA 2022	23,000,000.00	23,000,000.00	22,890,000.00		22,890,000.00	PCCI, PSABE, COA	06/21/2022	06/21/2022	06/21/2022	06/21/2022	06/21/2022	06/21/2022	N/A															
Sequencing and Assembly of Abaca (Musa Textilis Nee) Accessions: Ibalis and Inosa - Re-bidding	Research	Public Bidding	09/30/2022	09/30/2022	4/11/2022	11/18/2022	11/18/2022	11/25/2022	2/12/2022	12/16/2022	12/28/2022	4/1/2023			DA-BIOTECH R-1806	3,200,000.00	3,200,000.00	3,200,000.00	3,200,000.00	PCCI, PICHE, COA	2/11/2022	2/11/2022	2/11/2022	2/11/2022	2/11/2022	2/11/2022	N/A																
Supply, Delivery, Installation and Testing of Cotton Fiber Processing Equipment - Ring Doubler (Branded & Brand New) - Re-bidding	TAD	Public Bidding	10/24/2022	11/24/2022	1/12/2022	12/14/2022	12/14/2022	12/16/2022	12/26/2022	12/27/2022	12/29/2022	11/1/2023			GAA 2022	2,225,000.00	2,225,000.00	2,223,700.00		2,223,700.00	PCCI, PSABE, COA	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022	11/24/2022	N/A															
Supply, Delivery and Testing of Four-Wheel Drive Tractor with Implements Branded and Brand New - Re-bidding	TAD	Public Bidding	11/14/2022	5/12/2022	12/12/2022	12/26/2022	12/26/2022	12/26/2022	12/27/2022	12/28/2022	12/29/2022	9/1/2023			GAA 2022	1,725,000.00	1,725,000.00	1,668,000.00		1,668,000.00	PCCI, PSABE, COA	6/12/2022	6/12/2022	6/12/2022	6/12/2022	6/12/2022	6/12/2022	N/A															
<b>Total Allocated Budget of On-going Procurement Activities</b>																<b>30,689,000.00</b>																											

Prepared by:  
  
**JOEL B. BARCELONA**  
 BAC Head Secretariat  
 12-jan-23

Recommended by: Approval by:  
  
**ROBERT G. ATIENZA**  
 BAC Chairperson

APPROVED:  
  
**ANTONY V. RIVERA**  
 Head of the Procuring Entity